

Building Great Places

Development Update - Infrastructure, amenities, and facilities at Harry Stoke, Bristol

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.


The table below gives details of the works which are in progress and will be delivered at Harry Stoke. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works


Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Retail Space	- Temporary Sales Office and show apartment prior to handing over to Retail. - Retailer still to be decided. - Preparations for converting into retailers specific requirements once confirmed and agreed.	No	2028
2a	Bus Stops Phase 1	Construct any relevant shelters and implement signage and lining to applicable areas.	No	Q1 2024
2b	Bus Stops Phase 2	Construct any relevant shelters and implement signage and lining to applicable areas.	No	Q4 2026
2c	Bus Stops Phase 5	Construct any relevant shelters and implement signage and lining to applicable areas.	No	Q4 2026
3a	Private Roads Phase 1	Complete road construction	No	Q1 2024



Building Great Places

Development Update - Infrastructure, amenities, and facilities at Harry Stoke, Bristol


		• Complete final surfacing • Complete remaining highway landscaping (where applicable)		
3b	Private Roads Phase 2	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q2 2024
3c	Private Roads Phase 3	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q3 2024
3d	Private Roads Phase 4	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q4 2025
3e	Private Roads Phase 5	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q2 2027
4a	Adoptable Roads – Spine Road Phase 1	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q1 2024
4b	Adoptable Roads Phase 1	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q1 2024



Building Great Places

Development Update - Infrastructure, amenities, and facilities at Harry Stoke, Bristol

4c	Adoptable Roads – Spine Road Phase 2 – 5	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q4 2026
4d	Adoptable Roads Phase 2	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q2 2024
4e	Adoptable Roads Phase 3	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q3 2024
4f	Adoptable Roads Phase 4	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q4 2025
4g	Adoptable Roads Phase 5	• Complete road construction • Complete final surfacing • Complete remaining highway landscaping (where applicable)	No	Q2 2027
5	Nursery	• Waiting on Council to confirm proposals.	No	TBC
6	School	• Waiting on Council to confirm proposals.	No	TBC
7	Community Hall	• Construct and complete community hall and associated areas • Awaiting appropriate personnel to run and manage.	No	2025/2026
8	Play Area	• Prepare area in readiness for play area and equipment where necessary	No	Q1 2024



Building Great Places

Development Update - Infrastructure, amenities, and facilities at Harry Stoke, Bristol

		Construct equipped play area		
9a	Public Open Space	- Prepare area in readiness for landscaping works - Complete grass seeding in upcoming seasonal seeding window when and where appropriate - Complete tree planting in upcoming seasonal tree planting season when and where appropriate	No	Q2 2024
9b	Public Open Space – near Phase 5	- Prepare area in readiness for landscaping works - Complete grass seeding in upcoming seasonal seeding window when and where appropriate - Complete tree planting in upcoming seasonal tree planting season when and where appropriate		Q2 2027
10	Drainage Basins	Construct and complete Drainage Basins to design		Q3 2023


Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

Building Great Places

Development Update - Infrastructure, amenities,
and facilities at Harry Stoke, Bristol

Remaining Works Plan





Building Great Places

**Development Update - Infrastructure, amenities,
and facilities at Harry Stoke, Bristol**

Managing Agents Contact Details

Preim are to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

24/7 Helpline: 01778 382 210

helpdesk@preim.co.uk