

## Building Great Places

### Development Update - Infrastructure, amenities, and facilities at Curbridge Meadows

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Curbridge Meadows. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via [www.crestnicholson.com](http://www.crestnicholson.com)

#### Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Parking court	<ul style="list-style-type: none"><li>Completion of all hard landscaping</li></ul>	No	Q4 2026
2	Private road	<ul style="list-style-type: none"><li>Completion of road works and final surfacing</li></ul>	No	Q2 2026
3	Private road	<ul style="list-style-type: none"><li>Completion of road works and final surfacing</li></ul>	No	Q2 2026
4	Pumping station	<ul style="list-style-type: none"><li>Completion of all installation and commissioning</li></ul>	No	Complete
5	Parking court	<ul style="list-style-type: none"><li>Completion of all hard landscaping</li></ul>	No	Complete

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

**Sept 2025 – Updated Quarterly**



# Building Great Places

## Development Update - Infrastructure, amenities, and facilities at Curbridge Meadows

### Parcel Remaining Works Plan



Sept 2025 – Updated Quarterly



# Building Great Places

## Development Update - Infrastructure, amenities, and facilities at Curbridge Meadows

### Schedule of Remaining Works to Wider Estate

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Retail	<ul style="list-style-type: none"> <li>Construction of the retail / grocery store.</li> </ul>	Yes, TBC	Q3 2028
2	Adoptable road	<ul style="list-style-type: none"> <li>Construct offsite highway improvement works.</li> </ul>	Consortium	Q3 2026
3	Adoptable road	<ul style="list-style-type: none"> <li>Construct offsite highway improvement works.</li> </ul>	Consortium	Q3 2026
4	Adoptable road	<ul style="list-style-type: none"> <li>Construct on-site roads and footpaths.</li> </ul>	Consortium	Q4 2027
5	Adoptable road	<ul style="list-style-type: none"> <li>Construct on-site roads and footpaths.</li> </ul>	Consortium	Q4 2028
6	Adoptable road	<ul style="list-style-type: none"> <li>Construct on-site roads and footpaths.</li> </ul>	Consortium	Q4 2028
7	Public open space	<ul style="list-style-type: none"> <li>Complete hard and soft landscaping works.</li> </ul>	Consortium	Q1 2028
8	Public open space	<ul style="list-style-type: none"> <li>Complete hard and soft landscaping works.</li> </ul>	Consortium	Q4 2025
9	Public open space	<ul style="list-style-type: none"> <li>Complete hard and soft landscaping works.</li> </ul>	Consortium	Q4 2028
10	School (Secondary School)	<ul style="list-style-type: none"> <li>Construction of the secondary school.</li> </ul>	Yes, Hampshire CC	Q4 2027
11	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q2 2025
12	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q2 2025
13	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q2 2025
14	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q2 2025
15	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q2 2025
16	Public open space	<ul style="list-style-type: none"> <li>Complete all public open space works.</li> </ul>	Consortium	Q4 2026

Notes:

The 'Consortium' comprises Crest Nicholson, Vistry, Taylor Wimpey and Persimmon. Where works are to be completed by the Consortium, all consortium members are jointly responsible.

**The North Whiteley Consortium Development to the north is being developed by Vistry and is therefore excluded from this Development Update.**


**Sept 2025 – Updated Quarterly**



# Building Great Places

## Development Update - Infrastructure, amenities, and facilities at Curbridge Meadows

### Wider Estate Remaining Works Plan



Sept 2025 – Updated Quarterly



## **Building Great Places**

### **Development Update - Infrastructure, amenities, and facilities at Curbridge Meadows**

#### **Managing Agents Contact Details**

Crest Nicholson has appointed Specialist Property Asset Management to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

Specialist Property Asset Management

Tel: 0121 725 3620

Email: [propertymanagement@specialistpm.com](mailto:propertymanagement@specialistpm.com)

**Sept 2025 – Updated Quarterly**