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We take pride in what we do and work hard to deliver developments our customers will enjoy living in.  

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure 
facilities and green open spaces.  

The table below gives details of the works which are in progress and are planned to be delivered at Wycke Place, Maldon. The works are also 
shown on the plan below. 

The timescales provided for completion of works are indicative and may be subject to change based on external market factors. 

For information on progress of these works please check the Development website accessed via www.crestnicholson.com   

Schedule of Remaining Works to Parcel 

Plan 
Ref 

Description Remaining Works Is a Third Party 
Responsible for 
Completing? 

Forecast Date for 
Works 
Completion  

1 Roads  Installation of kerbs, lamp columns and surface course No 4th Quarter 2025 
2 LEAP  Ground works, installation of equipment No 4th Quarter 2024 
3 SuDs  Landscaping to the SuDs basins No 3rd Quarter 2024 

 

Notes: 

 The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive 
accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and 
use, however they will be completed alongside the adjacent homes. 

 

Parcel Remaining Works Plan  
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Schedule of Remaining Works to Wider Estate 
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Plan 
Ref 

Description Remaining Works Is a Third Party 
Responsible for 
Completing? 

Forecast Date for 
Works 
Completion  

1 Nursery  Obtain planning permission and construct Yes 3rd quarter 2026 
2 Off-Site Highway 

Improvements 
 12 month maintenance period and final adoption No 4th quarter 2024 

3 Link to eastern 
development 

 Repair masonry, hard & soft landscaping, lighting. No 1st quarter 2024 

4 Phase 1 Spine Road  Soft Landscaping and maintenance period No 2nd quarter 2024 
5 Phase 1 Landscaping  Planting of tree, shrubs and hedges. No 3rd quarter 2023 
6 Phase 1 LAP  Installation of play equipment No 3rd quarter 2023 
7 Vehicle Bridges  Approval from Highways and construction of bridges No  1st quarter 2024 
8 Highway Adoptable 

Spine Road 
 Kerbs, lamp columns and surface course. No 4th quarter 2026 

9 Phase 3  Commence construction  No 1st quarter 2026 
10 Phase 4  Obtain Planning and construct No 1st quarter 2028 
11 Employment 

Development 
 Crest Nicholson to dispose to a commercial developer, 

currently being marketed.  
No 1st quarter 2028 

 

 

 

 

 

Wider Estate Remaining Works Plan  
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Managing Agents Contact Details 
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Handley Gardens Management CIC appointed FirstPort Limited to undertake the estate management for the development. Should you wish to discuss any 
estate management matters please contact the following: 

Telephone: 0333 321 4080. 

Website: www.firstport.co.uk 

Address: FirstPort Property Services, Marlborough House, Wigmore Lane, Luton, Bedfordshire, LU2 9EX 


