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Development Update - Infrastructure, amenities and facilities at Lewin Park Phase 2

CREST

NICHOLSON

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure

facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Lewin Park Phase 2. The works are also shown on the

plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

1 Adoptable Road e Tarmac surface course to footways and edgings No Q4 2027
e Tarmac surface course to carriageway and edgings
e White lining
e Completion of remaining highway landscaping
2 Adoptable Road e Block Paving to be laid No Q4 2027
o Completion of remaining highway landscaping
3 Adoptable Road e Full road construction No Q4 2027
4 Adoptable Road e Full road construction No Q4 2027
5 Adoptable Road e Full road construction No Q4 2027
6 Adoptable Road e Full road construction No Q4 2027
7 Adoptable Road e Road construction complete No Complete
8 Private Road e Full road construction No Q4 2027
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9 Private Road e Road construction complete No Complete
10 | Private Road e Road construction complete No Complete
11 | Private Road e Full road construction No Q4 2026
12 | Parking Road e Full road construction No Q12027
13 | Parking Court e Full construction Q1 2027
14 | Open Space e Landscaping No Q12027
e Footpath
15 | Play Area e Install Play Equipment No Q12027
o Complete safety surfacing
e Install railings

Notes:

e The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive
accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and
use, however they will be completed alongside the adjacent homes.
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Remaining Works Plan
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Managing Agents Contact Details

Crest Nicholson has appointed Broadoak Management to undertake the estate management for the development.

No phases of the site wide development have currently been transferred to the management company. Should you have any queries please contact
CustomerServiceEA@crestnicholson.com
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