CREST Building Great Places

NICHOLSON

Development Update - Infrastructure, amenities and facilities at Henley Gate

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure
facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Henley Gate. The works are also shown on the plan
below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Phase 1

1 Site entrance works « Traffic lights are now live No Q1 2027
* Mast removed, remainder of footpath to be complete.

2 | Adoptable Road 1 « Road to receive final surface once construction traffic is diverted | No Q4 2028
to alternative route

Adoptable Road 2 «  Road complete. No Q4 2025

Private Road + Road complete No Q3 2022

Private Road + Road complete No Q3 2022

September 2026 — Updated


http://www.crestnicholson.com/
http://www.crestnicholson.com/

B CUMl Building Great Places

NICHOLSON

Development Update - Infrastructure, amenities and facilities at Henley Gate

Private Road « Road complete No Q2 2025
Private Road « Road complete No Q2 2025
Private Road . Road completed No Q4 2024
Private Road « Road completed No Q4 2024
10 | Drainage Pond . Pond constructed and fully landscaped No Q2 2024
11 | Open Space « Landscaping planted and seeded. No Q2 2025
12 | Open Space . Open space complete. No Q2 2025
13 | Open Space . Open space complete. No Q2 2025
14 | Parking Court . Landscaping to be finalised. No Q4 2026
15 | Parking Court . Parking court complete No Q3 2023
16 | Parking Court . Parking court complete No Q3 2023
17 | Parking Court . Parking court complete No Q3 2023

Notes:

« The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive
accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and
use, however they will be completed alongside the adjacent homes.
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Schedule of Remaining Works to Parcel 3A

1 Site entrance works » Site access works consisting of bellmouth, footways, cycle No Q12027
ways and traffic signals yet to commence.
» Diversion of existing utilities to take place.
2 | Adoptable Road 3 «  Road currently constructed up to binder course. To be surfaced | No Q4 2028
once construction traffic is permanently diverted.
3 | Adoptable Road 2 « Road complete. No Q4 2026
4 Private Road « Road complete. No Q4 2025
5 Private Road « Road complete. No Q4 2025
6 Private Road « Road complete. No Q4 2025
7 Private Road « Road complete. No Q4 2025
8 Private Road + Road complete. No Q4 2025
9 Private Road « Road complete. No Q2 2026
10 | Private Road « Road complete. No Q2 2026
11 | Private Road + Road complete. No Q2 2026
12 | Drainage Pond « Pond has been formed. Landscaping to follow. No Q4 2026
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13 | Drainage Swale « Swales formed. Landscaping to follow. No Q4 2026

14 | Landscaped Area «  Trees and landscaping to be planted. No Q1 2027

15 | Local Centre «  Construction commenced. Foundations started in Q2 2026. No Q12028
Notes:

« The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive
accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and
use, however they will be completed alongside the adjacent homes.
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Phase 3A Remaining Works Plan
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Schedule of Remaining Works to Wider Estate

Northern access « Traffic signals now live. Remaining footpath to be installed. Yes Q12027

2 | Southern access » Temporary construction access has been installed. No Q1 2027
+ Start date for permanent works Q3 2026.

3 | Vehicular bridge » Surfacing works and adoptable roads to connect bridge. Yes Q2 2027

» Other developers are responsible for the connection of the
bridge South of the railway.

4 | Pedestrian bridge » Surfacing works and pathways to connect bridge. Yes Q2 2027
» Other developers are responsible for the connection of the
bridge South of the railway.

5 | Country Park Phase 1 » Footpaths complete. No Q4 2026

» Link works between Phase 1 and Country Park Phase 1
currently undergoing. Completion subject to Phase 2A works
being completed.

6 | Country Park Phase 2-| < Landscaping to be planted No Q4 2026
8 + Street furniture to be installed
Public open space «  Pending future planning application No Q4 2027
Primary School « Planning permission received. Works being undertaken by SCC | Yes Q3 2027
Schools.
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9 | Sports pitches « Pending future planning application No Q4 2027
10 | Local Centre «  Foundations commenced in Q2 2026. No Q12028
11 | Visitor Centre «  Visitor centre to be completed. IBC responsible for staffing the | Yes Q3 2027

centre and café. Road and services to be installed once
planning approved.

» DEAP (play area) is now open.
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Wider Estate Remaining Works Plan

Henley Gate, Ipswich
Draft lllustrative Masterplan

AAS2001275K12 RevD
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Managing Agents Contact Details

Henley Gate Management Company Limited has appointed Preim Limited to undertake the estate management for the development.
Phase 1 will be handed over to Preim as of the 1t October 2026.

Should you have any queries please contact CustomerServiceEA@crestnicholson.com
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