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We take pride in what we do and work hard to deliver developments our customers will enjoy living in.  

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.  

The table below gives details of the works which are in progress and are planned to be/will be delivered at Aspen Grange. The works are also shown on the plan below.  

The timescales provided for completion of works are indicative and may be subject to change based on external market factors. 

For information on progress of these works please check the Development website accessed via www.crestnicholson.com   

Schedule of Remaining Works to Parcel 

Plan Ref Description Remaining works Is a Third Party 
Responsible for 
Completing? 

Forecast Date for 
Works 
Completion  

14 Blue star Parcel access -  • Bellmouth constructed. No  Completed 

1 
Red line 

Adoptable spine road  • Spine road completed in August  No  Completed 

2 
Purple Line 

Private road  • Complete up to plot 27  No Completed 

3 Purple Line Private road • Complete up to plots 19/18  No  Completed 

4 Purple Line Private road • Full road construction  No  Completed 

5 Purple Line Private road • Full road construction No  Completed 

6 Purple Line Private road • Full road construction  No  Completed 

7 Purple Line Private road • Full road construction No  Completed 

8 Purple Line Private road • Full road construction No  Completed 

9 Purple Line Private road • Full road construction No  Completed 

10 Purple line Private road • Full road construction No Q2-27 

Green fill POS 1  • POS area opened No  Completed 

Green fill POS 2 • Full  construction No Q1-27 

 Red star Equipped play area • Full  construction No Q3-27 

Orange Fill 1  
 

Parking square • Full  construction No Q2-28 

Orange Fill 2 
 

Parking square • Full  construction No Completed 

Orange Fill 3  
 

Parking square • Full  construction No Completed 

Orange Fill 4 
 

Parking square • Full  construction No Completed 

Orange Fill 5  Parking square • Full  construction No Completed 

Orange Fill 6 
 

Parking square • Full  construction No Completed 

Orange Fill 7 
 

Parking square • Full  construction No Completed 

Orange Fill 8 
 

Parking square • Full  construction No Completed 

Orange Fill 9 
 

Parking square • Full  construction No  Completed 

Orange Fill 10 
 

Parking square • Full  construction No Completed 

http://www.crestnicholson.com/
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Orange Fill 11 
 

Parking square • Full  construction No Q4-26 

Orange Fill 12 
 

Parking square • Full  construction No  Completed 

Orange Fill 13 
 

Parking square • Full  construction No Q4-26 

Orange Fill 14 
 

Parking square • Full  construction No Q2-27 

Orange Fill 15 
 

Parking square • Full  construction No Q1-28 

Orange Fill 16 
 

Parking square • Full  construction No Q1-28 

Orange Fill 17 
 

Parking square • Full  construction No Q4-27 

Orange Fill 18 
 

Parking square • Full  construction No Q4-27 

Orange Fill 19 
 

Parking square • Full  construction No Q4-27 

Orange Fill 20 
 

Parking square • Full  construction No 
 

Q1-28 

Orange Fill 21 
 

Parking square • Full  construction No Q1-26 

Orange Fill 22 
 

Parking square • Full  construction No Q2-28 

Orange Fill 23 
 

Parking square • Full  construction No Q2-28 

Orange Fill 24 
 

Parking square • Full  construction No Q2-28 

Orange Fill 25 
 

Parking square • Full  construction No Q2-28 

Orange Fill 26 
 

Parking square • Complete No Completed 

Pond 1   • Complete No Completed 

Pond 2   • Full Construction No Completed 

 

Notes: 

• The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on 

the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes. 
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Parcel Remaining Works Plan (See page 3) 
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Managing Agents Contact Details 

Crest Nicholson Eastern has appointed Remus to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following: 

 

Point of contact: Neil O'Connor  

Email: cheryl.goode@remus-mgmt.co.uk  

Business email: businessdevelopment@fexcopropertyservices.co.uk 

Business tel: 01722 328685. 

mailto:cheryl.goode@remus-mgmt.co.uk
mailto:businessdevelopment@fexcopropertyservices.co.uk

