



## Building Great Places

### Development Update - Infrastructure, amenities and facilities at Hunts Grove R11-12

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Hunts Grove R11-12. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via [www.crestnicholson.com](http://www.crestnicholson.com)

#### **Schedule of Remaining Works to Parcel**

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable Road	<ul style="list-style-type: none"><li>Complete wearing course</li></ul>	No	Q3 2026
2	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
3	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
4	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
5	Private Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q4 2025
6	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
7	Private Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
8	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
9	Adoptable Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q1 2026
10	Private Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Completed
11	Private Road	<ul style="list-style-type: none"><li>Construct</li></ul>	No	Q3 2025

**April 2025 – Updated Quarterly**





## **Building Great Places**

### **Development Update - Infrastructure, amenities and facilities at Hunts Grove R11-12**

#### **Managing Agents Contact Details**

Preim has appointed been to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

t +44 (0)1778 382210  
f +44 (0)1778 382215  
helpdesk@preim.co.uk  
Preim Limited  
Unit 8, The Forum  
Minerva Business Park  
Lynch Wood  
Peterborough  
PE2 6FT

**April 2025 – Updated Quarterly**