

Building Great Places

Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer


We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Hereford Grange. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com




Building Great Places

Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer

Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q1 27
2	Private Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q2 26
3	Private Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q3 26
4	Private road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q1 27
5	Private Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q1 27
6	Private Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q1 27
7	Private Road	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q3 26
8	Parking Court	<ul style="list-style-type: none"> Complete final surfacing 	NO	Q3 26
9	POS	<ul style="list-style-type: none"> Complete landscaping and footpath surfacing 	NO	Q4 26
10	Children's Play Area	<ul style="list-style-type: none"> Complete children's play area 	NO	Q4 26
11	POS	<ul style="list-style-type: none"> Complete landscaping 	NO	Q1 27
12	POS and Public Right of Way	<ul style="list-style-type: none"> Complete landscaping and footpath surfacing 	NO	Q1 27

December 25 – Updated Quarterly



Building Great Places


Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
13	POS and Public Right of Way	<ul style="list-style-type: none">Complete landscaping and footpath surfacing	NO	Q1 27
14	POS	<ul style="list-style-type: none">Complete landscaping	NO	Q1 27

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.


December 25 – Updated Quarterly




Building Great Places

Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer

Parcel Remaining Works Plan



December 25 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer


Schedule of Remaining Works to Wider Estate

N/A

Wider Estate Remaining Works Plan

N/A

December 25 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Hereford Grange, Holmer

Managing Agents Contact Details

Crest Nicholson has appointed **Specialist Property Asset Management** to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

Specialist Property Asset Management

Homer House, 8 Homer Road, Solihull, B91 3QQ

0121 725 3620

Please contact the Property Management team pm@specialistpm.com or the Service Charge team servicecharge@specialistpm.com.

December 25 – Updated Quarterly