

Building Great Places

Development Update - Infrastructure, amenities and facilities at Potters Grange, Ashby

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and are planned to be/will be delivered at Potters Grange, Ashby. The works are also shown on the plan below.


The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Adoptable Road	<ul style="list-style-type: none">Complete final surfacing	NO	Complete
2	Adoptable Road	<ul style="list-style-type: none">Complete final surfacing	NO	Complete
3	Adoptable Road	<ul style="list-style-type: none">Complete final surfacing	NO	Q3 26
4	Adoptable Road	<ul style="list-style-type: none">Complete final surfacing	NO	Q3 26
5	Adoptable Road	<ul style="list-style-type: none">Complete final surfacing	NO	Q3 26

December 2025 – Updated Quarterly



Building Great Places


Development Update - Infrastructure, amenities and facilities at Potters Grange, Ashby

6	Adoptable Road	• Complete final surfacing	NO	Q3 26
7	Adoptable Road	• Complete final surfacing	NO	Q3 26
8	Private Road	• Complete final surfacing	NO	Complete
9	Private Road	• Complete final surfacing	NO	Complete
10	Parking Court	• Tarmac surface course to roadway within parking court	NO	Complete
11	Parking Court	• Tarmac surface course to roadway within parking court	NO	Complete
12	Parking Court	• Tarmac surface course to roadway within parking court	NO	Complete
13	Public Open Space	• All public open space works to be completed including hard and soft landscaping	NO	Q3 26
14	Public Open Space	• All public open space works to be completed including hard and soft landscaping	NO	Q3 26

Notes:

- The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

December 2025 – Updated Quarterly







Building Great Places

Development Update - Infrastructure, amenities and facilities at Potters Grange, Ashby

Parcel Remaining Works Plan

Key

-  Adoptable Road
-  Private Road
-  Parking Courts
-  Public Open Space



December 2025 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Potters Grange, Ashby


Schedule of Remaining Works to Wider Estate

N/A

Wider Estate Remaining Works Plan

N/A

December 2025 – Updated Quarterly



Building Great Places

Development Update - Infrastructure, amenities and facilities at Potters Grange, Ashby

Managing Agents Contact Details

Crest Nicholson has appointed **Specialist Property Asset Management** to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:



Sorrel Rowley



Homer House, 8 Homer Road, sorrel.rowley@specialistpm.com +44 121 725 3620
Solihull, B91 3QQ

December 2025 – Updated Quarterly