



Building Great Places

Development Update - Infrastructure, amenities and facilities at Fernhurst

We take pride in what we do and work hard to deliver developments our customers will enjoy living in.

As well as building high quality homes, our developments are designed to include the necessary infrastructure, useful amenities, leisure facilities and green open spaces.

The table below gives details of the works which are in progress and will be delivered at Fernhurst. The works are also shown on the plan below.

The timescales provided for completion of works are indicative and may be subject to change based on external market factors.

For information on progress of these works please check the Development website accessed via www.crestnicholson.com

Schedule of Remaining Works to Parcel

Plan Ref	Description	Remaining Works	Is a Third Party Responsible for Completing?	Forecast Date for Works Completion
1	Private Road	<ul style="list-style-type: none">• Surface course to roads• Landscaping	No	Q2 2024
2	Equipped Play Area	<ul style="list-style-type: none">• Construct equipped play area	No	Q2 2024
3	Communal EV Charging Point	<ul style="list-style-type: none">• Install electric vehicle charging point	No	Q1 2024
4	Communal EV Charging Point	<ul style="list-style-type: none">• Install electric vehicle charging point	No	Q1 2024
5	Communal EV Charging Point	<ul style="list-style-type: none">• Install electric vehicle charging point	No	Q1 2024
6	Communal EV Charging Point	<ul style="list-style-type: none">• Install electric vehicle charging point	No	Q1 2024
7	Communal EV Charging Point	<ul style="list-style-type: none">• Install electric vehicle charging point	No	Q1 2024
8	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
9	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
10	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
11	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
12	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
13	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
14	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
15	Public Open Space	<ul style="list-style-type: none">• Complete all open space works	No	Q1 2024
16	Drainage Basin	<ul style="list-style-type: none">• Complete soft landscaping works	No	Q1 2024

Notes:

The estate management company will also be responsible for maintaining small areas of incidental landscaping and shared drive accesses for a small number of properties. These items are not included on the above schedule due to their more limited nature and use, however they will be completed alongside the adjacent homes.

Building Great Places

Development Update - Infrastructure, amenities and facilities at Fernhurst

Parcel Remaining Works Plan



Managing Agents Contact Details

Fernhurst (Hawley) Management Company Limited has appointed Remus Management Limited to undertake the estate management for the development. Should you wish to discuss any estate management matters please contact the following:

Remus Management Limited, Fisher House, 84 Fisherton Street, Salisbury, SP2 7QY, Tel: 01722 328 685, Email: info@remus-mgmt.co.uk

31st December 2023 – Updated Quarterly